

Droitwich Spa Town Council

Neighbourhood Development Plan (NDP) Project – Report on Progress (5) April to June 2023.

Agenda Item 13 of the Meeting of Full Council – 19th June 2023.

Supplementary Information

The Steering Group Meeting went very well on Wednesday last week with good contributions and engagement from those attending. Progress with the project overall is being maintained to plan. Next steps & Key points to be included as parts of the Agenda for the July Steering Group include,

1. Communications Strategy – To populate the Full List of Consultee Groups and Local Organisations – (Section 4.3). This will then enable final publication on the Town Council website and form the basis of additional evidence gathering to align with the Residents and Business & Commerce Questionnaires (expected September onwards).
2. To receive a full overview report and collated analysis of the Initial Questionnaire from Launch in March 2023. To be provided from Consultant
3. Initial Drafted Residents and Business & Commerce Questionnaires. To be provided from Consultant. Both questionnaires are scheduled for public release in September.
4. Further Engagement and input with the Place Board to support the Business & Commerce questionnaire process.